COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 16/ 2017

ESTI MATE SUMVARY 15: 06: 46
CONTI D: C21326 ESTI MATE NO 0007 PROG SPEC YR 2005
PCN. 21326-BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO
CONTRACT DESCRI PTI ON\: TI ME CHARGED: 202.0 DAYS TI ME ALLOW 382 CALENDAR DAYS
PR US 34 BI G THOWSON CANYON P PERCENT TI ME: 52.88 ORI G TI ME ALLOW 382 CALENDAR DAYS

PRQJECT NO ER0341- 089

PR US 34 BI G THOVWPSON CANYON PACKAGE 2

NAME OF ROAD: 0200
PRQJECT COUNTI ES: LAR MER
CONTRACTOR:
KIEW T | NFRASTRUCTURE CO PAY PERI OD ENDI NG 11/ 01/ 2017 DATE TI ME STARTED 04/ 14/ 2017
160 | NVERNESS DR W STE 110 DATE LET 03/ 17/ 2017 DATE WORK BEGAN 04/ 14/ 2017
DATE AWARDED 04/ 05/ 2017 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 12/ 2017 DATE ACCEPTED
ENGLEWDCD CO 80112 (303) 979- 9330 DATE NOTI CE TO PROCEED 04/ 14/ 2017
CURRENT TOTAL TH' S ESTI MATE

CURRENT PROJECT AMI:  $ 12, 690, 084. 75 PARTI Cl PATI NG $ 8,321, 820. 49 $ 327, 569. 55
AWARD PRQIECT AMT: $ 11, 636, 336. 92 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 65. 58% TOTAL EARNI NGS 8,321, 820. 49 327, 569. 55
FUNDS AVAI LABLE: $ 4,368, 264.26 STOCKPI LED MATERI ALS 0. 00 0.00

GROSS EARNI NGS 8, 321, 820. 49 327, 569. 55
TOTAL CLAI MB: $ 0. 00 RETAI NAGE -174,545.05 0. 00

SECURI TI ES ENCUVBERED 0. 00 0. 00

NET EARNI NGS 8, 147, 275. 44 327, 569. 55

LI QUI DATED DAMAGES 0. 00 0. 00

AUTOPAY ADJUSTNENT 0. 00 0.00

AVOUNT DUE 8, 147, 275. 44 327, 569. 55

OTHER ADJUSTMENTS 0. 00 0. 00

PAMENT DE s 327,569.55

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21326

PCN: 21326-BI D

PRQJECT: ER0341- 089

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NOO300 STRUCTURES

0005 202-07200 Renoval of Tenporary Stream Crossing

0010 203-00440 *Rock Excavation (Special)

0015 203-01500 Bl adi ng
0020 203-01510 Backhoe
0025 203-01550 Dozi ng

0030 203-01582  *Truck (Dunp)

0035 203-01590

Front End Loader (Rubber Tire)

0040 203-01594

Conbi nati on Loader

0045 203-02330

Labor er

0050 206-00000

*Structure Excavation

0055 206-00065 *Structure Backfill (FlowFill)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

EACH

2.000

30, 000. 00000

1, 537. 000

190. 00000

33. 500

187. 00000

65. 500

207. 00000

20. 000

154. 00000

22.500

118. 00000

27.500

159. 00000

45. 750

110. 00000

20. 000

61. 00000

1, 608. 000

55. 00000

816. 000

328. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

0. 000
0. 000
0. 000

1, 537. 000
0. 000
1, 537. 000

13.500
0. 000
13. 500

45. 500
0. 000
45. 500

0. 000
0. 000
0. 000

2.500
0. 000
2.500

7.500
0. 000
7.500

25.750
0. 000
25.750

0. 000
0. 000
0. 000

1, 602. 000
0. 000
1, 602. 000

318. 000
40. 000
358. 000

Page 2
ESTI MATE RUN 11/ 16/ 2017

15: 06: 46
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
0. 00
0. 00
292, 030. 00
0. 00
2,524. 50
0. 00
9, 418. 50
0. 00
0. 00
0. 00
295. 00
0. 00
1,192. 50
0. 00
2,832.50
0. 00
0. 00
0. 00
88, 110. 00
13, 120. 00
117, 424. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 21326-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0007 15: 06: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0060 206- 00100 *Structure Backfill (dass 1) 108. 000 0. 000
(% 0. 000 0. 00
84. 00000 0. 000 0. 00
0065 206- 00200 *Structure Backfill (O ass 2) 279. 000 183. 000
(e 0. 000 0. 00
55. 00000 183. 000 10, 065. 00
0070 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0. 00
155, 750. 00000 1. 000 155, 750. 00
0075 208-00002 Erosion Log Type 1 (12 Inch) 250. 000 100. 000
LF 0. 000 0. 00
9. 00000 100. 000 900. 00
0080 208-00019 Silt Fence (Reinforced)(Special) 0. 000 0. 000
LF 0. 000 0. 00
60. 00000 0. 000 0. 00
0085 208- 00035 Aggr egat e Bag 120. 000 0. 000
LF 0. 000 0. 00
7. 00000 0. 000 0. 00
0090 208-00036 Aggregat e Bag (Speci al) 200. 000 36. 000
LF 0. 000 0. 00
15. 00000 36. 000 540. 00
0095 208-00041 Rock Check Dam 4.000 0. 000
EACH 0. 000 0. 00
1, 050. 00000 0. 000 0. 00
0100 208- 00045 *Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
59, 200. 00000 1. 000 59, 200. 00
0105 208- 00070 Vehi cl e Tracki ng Pad 4.000 0. 000
EACH 0. 000 0. 00
3, 825. 00000 0. 000 0. 00
0110 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 370. 000 0. 000
cY 66. 000 3, 696. 00

56. 00000 66. 000 3, 696. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21326-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0007 15: 06: 46
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NOO300 STRUCTURES
0115 208-00103 Renoval and Di sposal of Sedinent (Labor) 20. 000 0. 000
HOUR 0. 000 0. 00
44. 00000 0. 000 0.00
0120 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 20. 000 0. 000
HOUR 0. 000 0. 00
110. 00000 0. 000 0. 00
0125 208-00106 Sweepi ng (Sedi nent Renoval ) 30. 000 0. 000
HOUR 0. 000 0. 00
164. 00000 0. 000 0. 00
0130 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
193. 00000 0. 000 0. 00
0135 211-01115 *Rock Reinforcenment (Nunber 10) 350. 000 350. 000
LF 0. 000 0. 00
94. 00000 350. 000 32, 900. 00
0140 211-03005 Dewat eri ng 1. 000 0. 500
LS 0. 200 35, 620. 00
178, 100. 00000 0. 700 124, 670. 00
0145 240-00010 Renoval of Nests 5. 000 0. 000
HOUR 0. 000 0. 00
149. 00000 0. 000 0. 00
0150 503-00060 *Drilled Caisson (60 Inch) 316. 000 316. 000
LF 0. 000 0. 00
4, 810. 00000 316. 000 1, 519, 960. 00
0155 509-00003 Structural Steel (Install Only) 820, 836. 000 820, 836. 000
LB 0. 000 0. 00
1. 75000 820, 836. 000 1, 436, 463. 00
0160 512-00101 Bearing Device (Type I) 32. 000 32. 000
EACH 0. 000 0. 00
5, 141. 00000 32. 000 164, 512. 00
0165 515-00400 *Concrete Seal er 2,861. 000 0. 000
SY 0. 000 0. 00
15. 00000 0. 000 0. 00



CONTI D C21326

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 5

PON: 21326-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0007 15: 06: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0170 518-01004 Bri dge Expansion Device (0-4 Inch) 162. 000 0. 000
LF 0. 000 0. 00
363. 00000 0. 000 0. 00
0175 601- 03040 *Concrete O ass D (Bridge) 1, 455. 000 821. 840
cY 35.770 96, 936. 70
2, 710. 00000 857. 610 2,324,123.10
0180 601- 40400 *Structural Concrete Stain 1, 765. 000 0. 000
SY 0. 000 0. 00
25. 00000 0. 000 0. 00
0185 602- 00000 *Rei nforcing Steel 73,922. 000 73, 922. 000
LB 0. 000 0. 00
1. 90000 73, 922. 000 140, 451. 80
0190 602-00020 *Rei nforcing Steel (Epoxy Coated) 298, 966. 000 107, 455. 000
LB 42, 640. 000 85, 280. 00
2. 00000 150, 095. 000 300, 190. 00
0195 604- 25000 Vane Grate Inlet Special 2.000 0. 000
EACH 0. 000 0. 00
12, 527. 00000 0. 000 0. 00
0200 606-11030 Bridge Rail Type 10M 1, 454. 000 0. 000
LF 0. 000 0. 00
305. 00000 0. 000 0. 00
0205 607-11525 Fence (Plastic) 200. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0210 613-00200 2 Inch Electrical Conduit 1, 456. 000 0. 000
LF 0. 000 0. 00
7.00000 0. 000 0. 00
0215 621- 00450 *Det our Pavenent 652. 000 652. 000
SY 0. 000 0. 00
121. 00000 652. 000 78, 892. 00
0220 625- 00000 *Construction Surveying 1. 000 0.632
LS 0. 000 0. 00
350, 000. 00000 0. 632 221, 200. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21326-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0007 15: 06: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0225 626- 00100 *Mobi | i zati on (without Autopay) 1. 000 0. 688
LS 0. 080 92, 711. 85
1, 158, 898. 12000 0.768 890, 033. 76
0226 630- 00000 Fl aggi ng 386. 500 386. 500
HOUR 0. 000 0. 00
31. 00000 386. 500 11, 981. 50
0227 630- 00007 Traf Crl Inspection 16. 000 15. 000
DAY 1. 000 205. 00
205. 00000 16. 000 3, 280. 00
0228 630-00012 Traf Crl Mnt 20. 000 20. 000
DAY 0. 000 0. 00
1, 822. 00000 20. 000 36, 440. 00
0230 630-80372 *Concrete Barrier (Tenporary) (Furnish and Install) 1, 500. 000 456. 000
LF 0. 000 0. 00
50. 00000 456. 000 22, 800. 00
0235 630-85010 I npact Attenuator (Tenporary) 4.000 1.500
EACH 0. 000 0. 00
5, 490. 00000 1. 500 8, 235. 00
0240 632-00000 N ght Work Lighting 1. 000 0. 500
LS 0. 000 0. 00
245, 000. 00000 0. 500 122, 500. 00
0245 700- 70010 F/ A M nor Contract Revisions 450, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70023 F/ A On- The-Job Trai nee 640. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70035 F/' A Soil Mxing Test Section 87, 458. 680 87, 458. 680
FA 0. 000 0. 00
1. 00000 87, 458. 680 87, 458. 68
0260 700- 70050 F/ A Renoval Snow Renoval 10, 000. 000 0. 000
F A 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C21326 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21326-BI D ESTI MATE RUN 11/ 16/ 2017
PRQJECT: ER0341- 089 ESTI MATE NO 0007 15: 06: 46
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0265 700-70155 F/ A Pavenent Surface Course M ntenance 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700- 71000 CM3C Overrun Pool 134, 580. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-71001 CMEC Shared Rist Contig. Pool 283, 619. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 900- 00010 Added Item (Hour)/ Geotechnical Exploratory Drilling 63. 500 63. 500
HOUR 0. 000 0. 00
283. 02000 63. 500 17,971. 77
0285 900- 00006 Added Item (Dol lar)/ Additional Caisson Costs for G5 & 18, 770. 320 18, 770. 320
C 6 (East)
DOL 0. 000 0. 00
1. 00000 18, 770. 320 18, 770. 32
0290 900- 00007 Added |Item (Each)/ Caisson Drilling Teeth 353. 000 353. 000
EACH 0. 000 0. 00
42. 52000 353. 000 15, 009. 56

CAT 0300 CURRENT AMI  $12, 690, 084. 75 $ 327,569.55$ 8,321, 820.49

PRQJECT TOTAL CURRENT AMI $ 12,690, 084.75 $ 327,569.55$ 8,321, 820.49



